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QUICK NOTES:

o Restrictions to
the navigational
channel will begin
next week. The
channel will be
restricted to 246’
and the restric-
tion will last ap-
proximately one
month. MoDOT
has been in con-
tact with the
USCG regarding
the restriction,
but the restriction
should not im-
pose any prob-
lems in regards to
the navigation on
the river.
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144 Days are
Remaining on the
Bridge Closure

Installing all the bolts on a
river bridge is no easy or
quick operation. At the con-
nections of the river span
girders, there are over 500
_ bolts to install. Each bolt is
3 tightened, torqued and

B\ . checked.
*Bridge Updates*
North Bridge End Work
e Continuing to set stay-in-
place deck forms.
River Work

Set the final girder from
Falsework Tower #2 to

Pier b.

Installed forms for cap at
Pier 4.

South Bridge End Work

e Continuing to demo at

Bent 3.
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Checking Top Flange Girder Bolts

—

The cap at Bent 1 was
poured last week.

Bolts for Lateral Bracings

Checking More Girder Bolts



